

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-4339
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Request	USN-1	As an employee, I can open the Standard Laptop item in the service catalog.	2	High	
Sprint-1		USN-2	As an employee, I can submit a laptop request by entering the model, quantity and business justification.	3	High	
Sprint-1		USN-3	As an employee, I get an error if I leave a mandatory field empty or enter an invalid value.	2	High	
Sprint-1	Approval Workflow	USN-4	As the system, I trigger the Flow Designer flow automatically when a request is submitted.	5	High	
Sprint-1		USN-5	As a manager, I receive an approval request for my team member's laptop order.	3	High	
Sprint-1		USN-6	As a manager, I can approve or reject a request and add a comment.	5	High	
Sprint-2	Procurement & Fulfilment	USN-7	As the IT procurement team, I get a procurement task created automatically for every approved request.	5	High	
Sprint-2		USN-8	As an IT team member, I can view and assign procurement tasks.	3	Medium	
Sprint-2		USN-9	As an IT team member, I can mark the laptop as ordered or delivered and close the task.	3	High	
Sprint-2	Notifications	USN-10	As a requester, I receive an email confirming my request was submitted.	2	Medium	
Sprint-2		USN-11	As a requester, I am notified when my request is approved or rejected.	3	Medium	
Sprint-2		USN-12	As a requester, I am notified when my laptop order is completed.	2	Medium	
Sprint-2		USN-13	As a manager, I get a reminder if my approval is still pending.	2	Low	
Sprint-3	Standard Model Rules	USN-14	As an employee, I can only select approved standard laptop models.	3	High	
Sprint-3		USN-15	As the system, I automatically reject requests for non-standard models with an explanation.	3	Medium	
Sprint-3	Reporting	USN-16	As an IT manager, I can see a dashboard of requests by status.	5	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-17	As an IT manager, I can view the average fulfilment time per laptop model.	5	Medium	
Sprint-3	Exception Handling	USN-18	As an admin, I am alerted when a flow action fails so that I can fix it.	4	High	
Sprint-4	Testing & Release	USN-19	As a tester, I can execute and document UAT test cases for the flow.	5	High	
Sprint-4		USN-20	As a developer, I can fix defects found during UAT.	5	High	
Sprint-4		USN-21	As a tester, I can run performance tests with concurrent and bulk requests.	3	Medium	
Sprint-4		USN-22	As a developer, I can deploy the flow to production using an update set.	4	High	
Sprint-4		USN-23	As a team, we prepare a user guide and handover documentation.	3	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	20	6 Days	26 Oct 2026	31 Oct 2026		

Velocity:

Each sprint is 6 days long and the team's planned velocity is 20 story points per sprint. The average velocity (AV) per day is the velocity divided by the sprint duration:

AV = velocity / sprint duration = 20 / 6 = 3.33 story points per day

Burndown Chart:

Planned (ideal) burndown for the 80 story points across the 4 sprints. Actual progress will be added to this chart as each sprint is completed.

